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Romania

DUE
DATES

IMPLEMENT NAP 2 
July 1, 2014 - June 30, 2016

GOVERNMENT DEVELOPS 
NAP 2 MIDTERM SELF-
ASSESSMENT REPORT

GOVERNMENT AND CIVIL 
SOCIETY CO-CREATE NAP 3

GOVERNMENT AND CIVIL 
SOCIETY CO-CREATE NAP 4

IMPLEMENT NAP 4 
July 1, 2018 - 
June 30, 2020 

IRM PUBLISHES NAP 2 
PROGRESS REPORT

GOVERNMENT DEVELOPS NAP 2 END OF 
TERM SELF-ASSESSMENT REPORT

GOVERNMENT DEVELOPS NAP 3 
MIDTERM SELF-ASSESSMENT REPORT

Jun 30, 
2016 

Jan, 2016 Sep 30, 
2015

Sep 30, 
2016

Sep 30, 
2017

Jan, 2018 Jun 30, 2018

OGP Timeline 2015-2018 
This calendar outlines the two-year cycle for OGP participating countries that deliver new 
National Action Plans (NAPs) in even years. During the action plan cycle, governments 
will draft their NAP jointly with civil society. They will continuously implement their 
commitments and produce a Self-Assessment report once a year. The Independent 
Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor 
results achieved and make recommendations for improvements. Exact timelines may vary 
slightly. For more information, consult the full OGP Calendar Guidance Note.

IRM PUBLISHES NAP 2 
PROGRESS REPORT

IRM PUBLISHES NAP 3 
PROGRESS REPORT

http://www.opengovpartnership.org/country/romania
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IMPLEMENT NAP 3 
July 1, 2016 - June 30, 2018 


